Activity ID Activity Name

003580 Rt 280 Passaic River (Stickel) Bridge
Program Manager: Atul Shah

Original | Remaining

Duration

£92.0d

Duration

2.0d

Start

13-Feb-04

Finish

27-Nov-06

[Total Float

0.0d

_27-Nov-08 m
- s

2004

2005 2006 2007

[ 1A b [T PLLT PBRS{TTPETET PRI TTPIT A B

| A2305 Review & Submit Permit Application 300d| 13.0d] 13- Feb-04 A 31-Mar-04 79.0d JJ Review & Sulbmit Permit Application
-I:' A2200 Preliminary Design Review 25.0d| 25.0d| 15-Mar-04A | 19-Apr-04 17.0d| [A Preliminary Design Review
,L"” A1840 Develop In-House Design/Support Budget 16.0d| 15.0d| 22-Mar-04 12-Apr-04 2.0d| |® Develop In-!i-louse Design/ Suplport Budget
? | A1860 FHWA/State Authorization (Design) 15.0d| 15.0d| 13-Apr-04 03-May-04 7.0d| | BFHWA/State Authorization (Design)
s | A1880 Approve Design Baseline Schedule 20.0d| 20.0d| 13-Apr-04 10-May-04 2.0d| | ® Approve Dlesigﬂ Baseline Scpedule
‘;' A2330 Comment Resolution Approval for Preliminary Design 20.0d| 20.0d| 20-Apr-04 17-May-04 17.0d} | B Comment |R95°|"ti°n Approval for Preliminary Design
| A1870 Execute CAM for Design 20.0d| 20.0d| 11-May-04 08-Jun-04 2.0d[0] M Execute CAM for Design
A3000 Begin Final Design 0.0d 0.0d| 08-Jun-04 08-Jun-04 2.0d #Begin Finla! Design, A3000
| A3310  |Secure Permits 90.0d| 90.0d| 09-Jun-04 15-Oct-04 32.04p10 == Secure Permits
} "'|".|. A3095 Final Design Submission 0.0d 0.0d| 14-Jan-05 14-Jan-05 2.0d Final Design SU?mission- A3095
| A3115 Designer's PS&E 25.0d| 25.0d| 22-Apr-05 26-May-05 2.0d A3115 & Designer‘? PS&E
| :;i A3175 PS&E Submission 0.0d 0.0d| 26-May-05 | 26-May-05 2.0d #PS&E Submission, A3175
| A3130  |PS&E Certified 0.0d]  0.0d| 24-Jun-05 24-Jun-05 2.0d FROAE Denliind, Hed
E 'I". A4200 Authorization Request Date 0.0d 0.0d| 01-Jul-05 01-Jul-05 17.0d ’Authonzatlon Request Date, A4200
| A4380 | Advertise 0.0d| 0.0d| 28-Jul-05 28-Jul-05 0.0d ’Adveﬂlse A4360
: A4700 Receive Bids 0.0d 0.0d| 18-Aug-05 18-Aug-05 0.0d ’Recell\'e Bids, A4700
\. A4800 Contract Awarded 0.0d 0.0d| 08-Sep-05 | 08-Sep-05* 0.0d #Contract Awarded, A4800
| A4820 Start Construction NTP 0.0d 0.0d| 06-Oct-05 06-Oct-05 0.0d #Start Construction W eag
|| A4840  |Project Complete 00d| 00d| 27-Nov-08 | 27-Nov-06 0.0d #Project Co
Emm Actual Work ® Mil... |Data Date: 15-Mar-04 Schedule with Bar Chart for

1 Remaining Work
I Critical Remaining Work

Print Date: 20-Apr-04

Preliminary Design
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